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Weekly Progress Report No. 002  
 

Project:  BNSF OU6 Confirmation Sampling Sheet: 1 of 2 

Reporting Period:  29 August through 4 September 2016 (Week 2) Date: 9 September 2016 

Weather: Generally sunny and warm Proj. No.: 1649206.10 
 
Weekly Progress Overview 

Surface soil sampling resumed at approximately milepost (MP) 1304, progressed east, and was completed through 
MP 1301, which is the east end of OU6. Approximately of 17,000 feet of BNSF ROW was sampled and no visible 
vermiculite was observed. Three composite samples were collected from the BNSF-owned property abutting the 
Libby Amtrak depot. The personal air sampling effort was decreased to collection of one personal air sample per day, 
effective 1 September 2016. 

 
Field Team 

 Laura Klein, Annika Silverman, Rick Welchoff, Daniel Kroll 
 BNSF Track Protection Personnel: Randy Finley (8/29), Kyle Riley (8/30-9/1) 

 
Safety 

 Sampling was conducted in Level D PPE, modified to include respiratory protection 
 No other safety issues we identified 

 
Special Conditions, Delays, Changes 

 29 August – No track protection available, personal air samples withheld due to short run time. 
 30 August – 5.25 hours on track 
 31 August – 5.5 hours on track 
 1 September – 4.75 hours on track 
 2 September – No track protection available, complete Amtrak depot soil sampling, personal air samples 

withheld due to short run time. 
 3, 4 September – No work completed 

 
Personal Air Samples Collected 

 29 August: BG-00038 – BG-00041, BG-00042 (blank)   
 30 August: BG-00043 - BG-00047, BG-00048 (blank) 
 31 August: BG-00054 - BG-00057, BG-00058 (blank)   
 1 September: BG-00065, BG-00066 (blank)   
 2 September: BG-00072, BG-00073 (blank) 
 3, 4 September: No samples collected 

 
Surface Soil Samples Collected 

 29 August: No surface soil samples were collected  
 30 August: BG-00043, BG-00049 through BG-00052, BG-00053 (duplicate) (5 samples) 
 31 August: BG-00059 through BG-00064 (6 samples) 
 1 September: BG-00067 through BG-00071 (5 samples) 
 2 September: BG-00074 through BG-00076 (3 samples) 
 3, 4 September: No samples collected 
 Soil samples collected this week: 20  
 Total soil samples collected to date: 33 

 
 
 

Kennedy/Jenks Consultants 
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Visitors to Site 

 Kris Beaudoin (CDM Smith) 31 August, Jeremy Ayala (31 August) 

 
Meetings 

 Field Crew and BNSF track protection completed daily safety briefings 

 
Other / Misc 

 Personal air sampling effort decreased from one sample/person/day to one sample per day. Future samples will 
collected from each field team member on a rotating basis.  

 
 
 

 

Completed By  

Kennedy/Jenks Consultants 
Field Office File 
Sharepoint, Inspector Daily Report File
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Weekly Progress Report No. 004  
 

Project:  BNSF OU6 Confirmation Sampling Sheet: 1 of 2 

Reporting Period:  12 September - 18 September 2016 (Week 4) Date: 19 September 2016 

Weather: AM fog then sunny, temps 30s (AM) to 80s (PM) Proj. No.: 1649206.10 
 
Weekly Progress Overview 

Surface soil sampling resumed at milepost (MP) 1320 (east end of western sampling area), progressed west through 
MP 1330.1. Approximately of 43,000 feet of BNSF ROW was sampled. Visible vermiculite was observed between MP 
1320.75-1321.1. Personal air sampling effort consisted of the collection of one personal air sample per day (effective 
1 September 2016). 

 
Field Team 

 Jay Knight, Diane Rauch, Kelly Doble, Kristina Kohl,  
 BNSF Track Protection Personnel: Troy Drake  

 
Safety 

 Sampling was conducted in Level D PPE. Respiratory protection continues to not be required as personal air 
samples continue to be below the OSHA PEL. 

 No other safety issues we identified 

 
Special Conditions, Delays, Changes 

 12 September – 9.5 hours on track 
 13 September – 6 hours on track 
 14 September – 7 hours on track 
 15 September – 5 hours on track 
 16 September – 5 hours on track 
 17 September – 4 hours on track (half day) 
 18 September – No work completed 

 
Personal Air Samples Collected 

 12 September: BG-00150, BG-00151 (blank) 
 13 September: BG-00162, BG-00163 (blank)   
 14 September: BG-00172, BG-00174 (blank)   
 15 September: BG-00185, BG-00186 (blank)   
 16 September: BG-00196, BG-00197 (blank) 
 17 September:  BG-00208, BG-00209 (field blank) 
 18 September: No samples collected 

 
Surface Soil Samples Collected 

 12 September: BG-00152 - BG-00161 (9 samples + 1 duplicate) 
 13 September: BG-00164 - BG-000172 (9 samples)   
 14 September: BG-00175 - BG-00184 (10 samples)   
 15 September: BG-00187 - BG-00195 (8 samples + 1 duplicate)   
 16 September: BG-00198 - BG-00207 (10 samples) 
 17 September:  BG-00210 - BG-00216 (6 samples) 
 18 September: No samples collected 
 Soil samples collected this week: 43  
 Total soil samples collected to date: 124 

 

Kennedy/Jenks Consultants 
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Visitors to Site 

 Yueh Chuang (BNSF), Dania Zinner (EPA), Whitney Bausch (DEQ) (15 September) 

 
Meetings 

 Field crew and Troy Drake (BNSF) completed daily safety briefings. 
 Field crew, Troy Drake, Yueh Chuang met with Dania Zinner and Whitney Bausch on-site on 15 September to 

observe field sampling activities. No sampling was able to be conducted during the meeting due to train traffic, 
but EPA/DEQ was briefed on sampling methods and project progress.   

 
Other / Misc 

 Personal air sampling effort decreased from one sample/person/day to one sample per day. Future samples will 
collected from each field team member on a rotating basis.  

 On 12 September three areas of visible vermiculite (VV) were observed between MP 1320.75 and 1320.95 (see 
attached screen shot).  

 On 13 September several small areas of VV were observed between MP 1322.7 and 1323.6. 
 On 15 September one area of VV was observed at approximately MP 1326.35. 
 On 16 September three areas of VV were observed between MP 1328.2 and 1328.6 (see attached screen 

shot). 
 On 16 September discrete soil samples were collected from observed VV areas at MP 1320.95 and 1321.1. A 

composite soil sample was collected from the observed VV area at MP 1320.9. Samples will be submitted for 
analysis during the week of 19 September. 

 Field teams will swap out on Monday. Three members of the week 5 team are experienced in ROW sampling. 
The fourth team member will receive VV training from CDM on Monday. 

 
 
 

 

Completed By

Kennedy/Jenks Consultants 
Att: ArcGIS Online field map screen shots: MP 1321 VV areas; MP 1328 VV areas 
 
Field Office File 
Sharepoint, Inspector Daily Report File

 



Yellow shaded areas indicate the preliminary extent of visible vermiculite

' 

+ 
Q 

0 30 

........ .... 

60ft 

' ' .... 1321 .... .... 

..... .... ....... 

Bureau of Land Management, Prov;nce of er;t;sh Columb;a, Esd, HERE, Delorme, INCREMENT P, USGS, EPA, USDA \~Jfl 



Yellow shaded areas indicate the preliminary extent of visible vermiculite
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